

Timeline on Property Decisions

September 2015 through December 2016

September – Collect usage data

October – Property Committee and Board to review data, no decisions

Nov-Jan – Completing set up of Doubleknot, encourage troops to continue using properties, continue to develop plans for Camp Liberty

February – Town Hall meetings (here's what we've discovered so far, usage reports, member input)

March – Prepare for opening of New Liberty

April – Annual meeting

May – Board meeting (review data, member input, fine tune plans for Tahigwa and L-Kee-Ta and continue to track usage for Little Cloud)

June – Resident camp

August – Board to make final decisions regarding L-Kee-Ta and Tahigwa

Oct thru Dec – Staff will move forward with Board decisions regarding L-Kee-Ta and Tahigwa

*Timeline reviewed by Property Committee on October 14, 2015

**Timeline reviewed by Board of Directors on October 22, 2015